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EPA Region IX Dispute Resolution Statement of Position 
Phoenix-Goodyear Airport North Superfund Site 
October 18,2010 

Introduction 

Crane Co. is disputing the U.S. Environmental Protection Agency's (EPA's) requirement 
to install 2 additional injection wells as part of a hydraulic barrier to prevent the northeast edge 
of the Phoenix-Goodyear Airport - North Site (PGA-North or Site) contaminated groundwater 
plume from continuing to move further to the northeast and threatening nearby domestic supply 
wells. Following significant discussion and evaluation, EPA determined that at least 5 injection 
wells are necessary to provide confidence that the contamination will not reach beyond its 
current extent. 

This formal dispute arises under Paragraph 88 of the April 2006 Partial Consent Decree 
(2006 CD) for "disputes pertaining to the selection or adequacy of any response action." (2006 
CD S[88). Pursuant to Paragraph 88.d., Crane Co. has the high burden of demonstrating that 
EPA's decision was "arbitrary and capricious or otherwise not in accordance with law." Crane 
Co. invoked Informal Dispute under the 2006 CD regarding the injection wells on July 20, 2010. 
The Informal Dispute period was extended and ended on September 10, 2010. Crane Co. 
submitted its Statement of Position (Crane Co. Statement) for formal dispute on September 27, 
2010. Pursuant to Paragraph 88a, EPA has established an administrative record for this dispute 
and has included Crane Co.'s September 27* Statement and supporting documentation. 

In its September 27 Statement, Crane Co. asserts that the requirement to install an 
additional 2 injection wells beyond the 2 currently constructed and 1 planned for installation is 
not technically justified and is arbitrary. To the contrary, EPA's evaluation of the northeast 
plume and the remedy in place to address it shows that these 5 injection wells are the minimum 
necessary to ensure an effective hydraulic barrier. 

EPA based its determination that 5 injection wells are necessary using both theoretical 
calculations and field data, as well as basic injection system design considerations. The radius of 
influence of 3 injection wells will not be large enough to cover the large distances between these 
wells; the additional 2 wells requested are spaced between the 3 in place to provide the injection 
system with denser well coverage over the same distance. Additionally, the injection system 
must be designed with adequate flexibility to respond to the various influences on groundwater 
flow in this area and to allow for anticipated system maintenance; using 5 wells can allow for 
that flexibility. Finally, due to the history of plume growth and the sensitive resources just 
beyond the plume's current extent, it is vital to be conservative in order to assure that the plume 
does not continue to expand. 



EPA is particularly concemed about protection of this northeast area because the 
domestic water supplies for two cities lie within a short distance of northern and eastem edges of 
the plume. A conservative and aggressive approach is necessary to ensure that these nearby 
water supplies are not threatened. Also, adequate containment of the plume is necessary to 
effectively conduct aquifer restoration, the final goal of the remedy. EPA must have confidence 
that the injection system installed will be effective, and at least 5 wells are necessary to provide 
EPA with that confidence. 

PGA-North Northeast Contamination 

The injection system at issue is part of a strategy to halt further migration of the PGA-
North groundwater contamination to the northeast, where significant domestic water supply 
wells are located. EPA selected the PGA groundwater remedy in 1989; the remedy requires both 
containment of the groundwater contamination, primarily trichloroethylene (TCE) and 
restoration ofthe aquifers impacted by Site sources (1989 Record of Decision (1989 ROD)). 
The Site remedy was selected to ensure that contamination did not impact previously 
uncontaminated areas and to expedite restoration of the aquifer for availability for its highest use, 
domestic water supply. The cleanup level for TCE in the 1989 ROD is the maximum 
contaminant level (MCL) under the Safe Drinking Water Act of 5 parts per billion (ppb), as 
required by Comprehensive Environmental Response, Compensation and Liability Act, as 
amended (CERCLA), Section 121(d)(2)(A)(i), 42 U.S.C. §9621(d)(2)(A)(i) ("remedial actions 
shall meet all applicable or relevant and appropriate requirements (ARARs)"), the National Oil 
and Hazardous Substances Pollution Contingency Plan (NCP), 40 C.F.R. 300.430(e)(2)(i)(B), 
and Arizona law, Arizona Revised Statutes 49-224. (1989 ROD, 2-25). In the Site source area, 
TCE levels were at 6,000 ppb TCE in one well in June 2010 (MW-07, June 26, 2010) and 1,700 
ppb TCE in another well measured in August 2010 (MW-12, August 2010), both hundreds of 
times the MCL. (Attachment 1: Subunit A TCE Concentrations Second Quarter 2010). 

At the time of the 1989 ROD, the Site's TCE plume did not extend far beyond the source 
area. (Attachment 2: Proposed Remaining Monitor Wells for Subunit A). By the mid-2000s, 
however, the northem extent of the groundwater plume had avoided capture, travelled miles 
beyond the source area, and was not adequately characterized. (Attachment 3: Attachments C-l 
and C-2 to Appendix C Scope of Work to 2006 CD). 

The 2006 CD required installation of priority investigation wells, including wells to 
delineate the northeast plume. (See Attachment 3). To address the large number of data gaps in 
a short timeframe, EPA and Crane Co. created a list of priority investigation wells to be drilled 
during the first 2 years of supplemental investigation. (See Attachment 3, C-l) Wells sited in 
areas beyond the understood boundary of the plume were to serve as sentinel wells to alert EPA 



and Crane Co. should the plume expand. Following installation of these wells, a next stage of 
investigation would be developed to complete plume characterization.' 

So little was known about the northeast extent of the plume in 2005 that the first phase of 
wells included only 2 monitor wells for the entire area. One of the 2 wells - MW-16A - was 
immediately inadequate to act as a sentinel well because it contained 67 ppb of TCE, well over 
the Site TCE cleanup level of 5 ppb, when it was drilled in 2006. Over the following years, the 
plume has confinued to grow in the northeast, with high levels of TCE in MW-16A reaching 260 
ppb in June 2008. "Step-out wells" have confinually had to be drilled further outward from the 
plume center to follow the leading edge of the plume. For instance, when Monitor Well MW-
30A was installed in 2007, it was located beyond the 5 ppb plume boundary, showing only 1-2 
ppb of TCE. Most recently, however, MW-30A tested at over 30ppb of TCE and is now an 
interior monitor well. (See Attachment 1). 

To date, despite the installation of 9 Subunit A wells in the northeast, that portion of the 
plume is sfill not fully defined. While 6 more monitoring wells will be installed in the northeast 
over the next year, the Site remedy is simultaneously being employed to stop further plume 
expansion. Two extraction systems - one in the north and one in the east of the plume - were 
installed in 2007 and 2008. By 2009, however, it was clear that the plume had continued to grow 
and these new systems were not capable of capturing its far reaches. Importantly, the 
contamination now extends farther toward production wells for the cities of Goodyear, 
Avondale, and Litchfield Park.^ (See Attachments 1 and 2) These cities' water supplies serve 
over 40,000 households. The eastem boundary of the plume is now within V2 mile of LPSCO-
34C, a production well that serves both the cities of Avondale and Goodyear. (Id.). 

Although the plume at issue here is in Subunit A of the aquifer, there are wells 
throughout this area that can act as conduits, allowing Subunit A contamination to quickly reach 
Subunit C, the drinking water aquifer. While numerous evaluations of conduit wells in the area 
have been performed within the current plume footprint, one cannot mle out the possibility of 
wells beyond the current plume boundary that could act as conduits for the vertical migration of 
Site contaminants into Subunit C. 

' The Priority List of Wells identified timeframes for well drilling: the first set of wells was to be drilled 
in the first year and the second set in the second year. However, the process has taken far longer than 
scheduled, and Crane Co. completed the first set of wells in September 2007 and the second set in April 
2009, 3 years after signature of the 2006 CD. 

^ Over the years. Site contamination has already forced the closure of 4 municipal supply wells (COG-02, 
COG-04, COG-10, and GDW), and 10 inigation wells (G-01, G-02, G-04, 33A, 33C, PSIW, SunCor 3B, 
Suncor 27C, Suncor 34B, and Goodyear Farms Irrigation Well). 

^ Many producfion wells in this area are older irrigation wells that were completed in multiple 
aquifers. Common drilling practices for irrigation wells, some of which are now used as domestic water 
supply in the area, have open intervals within permeable zones throughout the total depth of the well. 



After 5 years of investigation and increased remedial activity, EPA determined that 
additional efforts, including installation of a third extraction system in the northeast and creation 
of a hydraulic barrier, were necessary to ensure that the plume does not move any further. Crane 
Co. asserts that EPA has based its decision on pressure from the 3 cities whose domestic water 
supply is threatened by the PGA-North plume. (Crane Co. Statement, page ES-1). Because Site 
contaminafion impacts water resources in the areas used by these municipalities for their 
domestic water supplies, the cities have appropriately played a role in technical discussions 
regarding the cleanup. 

Regardless ofthe cities' input, however, it is EPA's mission to protect human health and 
the environment "in part by restoring contaminated groundwater to beneficial use." (June 26, 
2009 OSWER Direcfive 9283.1-33: Summary of Key Exisfing EPA CERCLA Policies for 
Groundwater Restoration). The 1989 ROD is consistent with EPA policy that requires that 
"groundwater contamination should not be allowed to migrate and further contaminate the 
aquifer..." (Id.). Importantly, CERCLA Section 118 emphasizes addressing contamination that 
has already impacted drinking water resources by requiring that "the President... give a high 
priority to facilities where the release of hazardous substances or pollutants or contaminants has 
resulted in the closing of drinking water wells or has contaminated a principal drinking water 
supply." CERCLA Section 118, 42 U.S.C. §9618. EPA's determination that it is time to 
aggressively address the northeast portion of this plume is consistent with the 1989 ROD and 
EPA policy and, as is demonstrated herein, is based on sound technical judgment. 

Iniection Systems 

Containment of contaminated groundwater can be enhanced utilizing an extraction 
system in combination with a hydraulic barrier to keep contamination from expanding beyond a 
certain area. An injection system downgradient of a contaminated plume injects clean water into 
the aquifer, increasing the hydraulic gradient, thereby preventing the plume from continuing 
movement in that direction."* Not only can an injection system create a hydraulic wall, but it can 
optimize cleanup by directing contamination back toward the extraction wells for treatment; 
treatment of contaminated groundwater within a smaller area yields a more efficient and 
effective remedy.^ Addifionally, with a grouping of injection wells, the flow from each well can 
be adjusted to address flow direction shifts in the future, which is particularly important in this 
area with a variety of influences on the plume including changing regional pumping pattems and 

"* "Pump-and-Treat Ground-Water Remediation: A Guide for Decision Makers and Practitioners" 
(USEPA, 1996). 

^ As asserted in its Statement, Crane Co. has had to add numerous wells to the remedy at PGA-North over 
the past five years. This has been a consequence, however, of addressing a plume that now covers a 
significandy larger area than anticipated by the original remedy. As a matter of course, it is far less 
efficient and more costly to treat groundwater contamination at its periphery than close to the source area. 



shifting seasonal flow influences. Finally, reinjection of treated groundwater is consistent with 
the end use requirements of the Site remedy.^ 

Specific Iniection Well Requirement for Northeast Area: 

Hydraulic containment in the northeast area will serve as a critical component of the 
remedy to protect public water supplies and the regional aquifer, requiring a particularly robust 
injection system. Because of potential for further migration to the east based on past and current 
groundwater gradients and assessment of chemical data, reinjection was proposed in a line for 
the entire eastem and northem plume boundaries. These injection wells could be used 
concurrently or managed to be available in different areas of the plume boundary depending on 
the prevalent groundwater flow direction. 

Discussion regarding the appropriate number of injection wells to produce a sufficient 
barrier has been ongoing since 2009. EPA carefully calculated the appropriate number of 
injection wells using standard ground-water techniques, including aquifer tests, equations on 
well hydraulics, and ground-water flow models. These methods also allow us to esfimate the 
future performance of injection wells and the resulting ground-water flow pattems. 

By April 2010, EPA had determined that 5 wells were required as a minimum to achieve 
hydraulic containment. By June 2010 Crane Co. had already installed the injection system 
pipeline and 2 injection wells along that pipeline. Additionally, Crane Co. included 3 "stub-
outs," locations in the system piping where injection wells could be sited at a later time. One 
injection well at the middle stub-out is already planned for constmction. Attached is a map 
showing the locations of the existing and planned injection wells (IA-11, IA-12, and IA-13) and 
the stub-out locations for the additional 2 requested injection wells (IA-14 and IA-15). 
(Attachment 4: Proposed Injection Well Locations). It is the installation of the final 2 injection 
wells (IA-14 and IA-15) that Crane Co. is objecting to in this dispute. 

^ May 1993 Explanation of Significant Differences (ESD) #2 to the 1989 ROD. 

' In May 2009, Crane Co. proposed utilizing a single injection well in conjunction with EA-07, while 
EPA's original comment was that 7 injection sites along Dysart Road would be appropriate. However, 
Crane Co.'s July 2009 deliverable again proposed only 1 injection well arguing that the Site model 
showed that EA-07 could achieve full capture in the northeast. Technical discussions continued, but in 
order to ensure that an injection system wasn't too far delayed, in September 2009, EPA required that 
Crane Co. separate out the piping portion of the expansion to the groundwater treatment system to 
approve separately from the full groundwater treatment system expansion work plan, to allow that portion 
of construction to move forward and not interfere with startup of the new extraction system. Crane Co. 
installed piping of a sufficient diameter to carry the maximum build out treatment capacity of the EA-06 
treatment system and installed stub-outs for future expansion of injection and extraction along the 
pipeline. 



Why Five Injection Wells: A hydraulic barrier is only successful if the injected water 
creates overlapping mounding or does not have gaps where contamination can move past the 
injecfion points. Thus, a key component in injecfion system design is proper well spacing to 
ensure complete containment; the injection wells must be spaced such that the adjacent radii of 
influence of the wells overlap. When designing an injection system, hydraulic conditions can be 
estimated from aquifer tests using well-hydraulics equations and ground-water flow models 
(Cohen et al, 1997). These methods allow prediction ofthe future hydraulic head (ie., mounding 
within the water table due to injection) and ground-water flow pattems from the injection wells 
in order to optimize injection rates, determine injection duration, and site additional wells. EPA 
performed these analyses for IA-11 and IA-12 at three times: prior to the start of injecfion 
(Attachment 5: ITSL 2010a); following the first week of injection (Attachment 6: ITSI, 2010b); 
and during operation of IA-11 and IA-12 since their installation. (Attachment 7: ITSI, 2010c) 
EPA's analyses confirm that the radius of influence of 3 injection wells is insufficient to cover 
the full 5,500 foot boundary in the northeast. 

EPA has used a groundwater flow assessment (Attachment 8: CH2M Hill 2010), a 
hydraulic gradient/flow vector and injection well mounding analysis (See Attachment 5), along 
with the above-referenced projected radius of influence for injection well IA-12 (See Attachment 
6) and evaluation of injection well testing data from injection wells IA-11 and IA-12 (See 
Attachment 7) to determine that 3 injection wells would leave significant gaps through which 
contamination could travel. The 2 gaps between the 3 injecfion wells are 2,900 and 2,600 feet. 
Applying data gathered through October 1, 2010 from the 2 existing injection wells, EPA has 
confirmed that the zones of influence for injecfion wells in this area are not be capable of filling 
in these gaps. 

EPA used the Thiem equation to project zones of influence for the injection wells. (See 
Attachment 5) EPA first populated the Thiem equation with data collected from the initial 
injection testing of IA-12 from August 17 to 20, 2010, using water-level effects in nearby 
piezometers PZ-11 and PZ-12 and monitoring wells. (See Attachment 6) This evaluation 
showed that the projected radius of influence for the new injection well, IA-12, assuming 
injection rates of between 250 to 525 gallons per minute (gpm) and defining the radius of 
influence as one-foot of water rise, would be approximately 700 to 900 feet. Similar calculafions 
showed that a radius of influence, using 1/2 foot of water rise at an injection rate of 525 gpm, 
would only increase to approximately 1,100 feet. Similarly, IA-11 was analyzed based on the 
groundwater mounding data collected during the first 24-hour injecfion test; IA-11 showed 
higher mounding than at IA-12, indicafing that IA-11 will likely have an even smaller radius of 
influence than IA-12. EPA's projecfions were again confirmed through analysis of data gathered 
6 weeks following the startup of the 2 injecfion wells. (See Attachment 7) These degrees of 

^ Ferris, J.G., Knowles, D.B., Brown, R.H., and Stallman, R.W., 1962. Theory of Aquifer Tests -
Ground-Water Hydraulics. U.S. Geological Survey Water Supply Paper 1536-E. U.S. Geological 
Survey, Washington, D.C. 



hydraulic mounding would be insufficient to create a full hydraulic barrier between distances of 
2,600 to 2,900 feet. Using basic principles of well hydraulics and groundwater flow, there is also 
no support for Crane Co.'s contention that the mounding effects demonstrated during this testing 
will expand significantly over long-term operations of the injection wells. 

Regional influences on plume control: The design of this injection system must 
account for the complicating effects of nearby production wells - both irrigation and public 
water supply - on the groundwater flow regime. Data collected since 2006 and the shape of the 
plume over time have indicated that groundwater flow directions change seasonally and in 
response to regional pumping. Accordingly, an injection system must be designed to adapt to 
groundwater flow changes. 

Groundwater flow direction in the northem extent of the plume has consistently remained 
towards the north/northeast. However, Subunit A groundwater flow direction can shift, as was 
evidenced in early 2010, when the northem region ofthe plume shifted toward the northwest. 
This shift was indicated by the unusually large water level increases in 3 monitoring wells on the 
plume's eastem edge. Although Crane Co. asserts that this shift is due to the operation of EA-05 
and EA-06, other influences also played a part, including: a) short-term pumping decreases of 
nearby public water supply wells and overall reductions in regional pumping, b) increased 
recharge from the January 2010 flooding event in the Agua Fria River, and c) potential increased 
water levels from induced infiltration at the Avondale Wetlands recharge site. Although 
groundwater levels in the 3 eastem monitoring wells (MW-35A, MW-45A, and MW-39A) 
peaked in early summer 2010, they have steadily decreased since July 2010, indicafing that the 
northwest shift in groundwater flow is likely temporary. 

In order to fully prevent migration on the eastem and north eastem plume boundary, the 
reinjection system's design must be both robust and flexible to ensure that the barrier operates 
successfully under the full range of conditions. With a larger number of injection wells, the 
system can be better modified to respond to changes in flow and other influences on the aquifer. 

General Design Guidance: Along with estimates of zones of influence and regional 
groundwater influences, EPA guidance for the design of injection systems recommends use of 
more wells in order to account for the loss of system capacity which is common in such systems. 
Fluid injection is susceptible to permeability reduction due to clogging of the injection well 
screen openings, which can cause a decline in injection rates.^ Clogging can result from a 
combination of physical, chemical, and biological processes. Accordingly, the guidance 
suggests that injection capacity of a remedial system should be overdesigned with one and a half 

' Cohen, R.M, Mercer, J.W., Greenwald, R.M., and Beljin, M.S., 1997. Design GuideUnes for 
Conventional Pump-and-Treat Systems. Ground Water Issue, USEPA, Office of Research and 
Development, EPA/540/S-97/504. 



to two times the number of wells required to account for loss of capacity due to permeability 
reduction and the temporary loss of capacity during well maintenance.'° 

Inadequacy of the Model to Allow for Rapid Response: Crane Co.'s Statement claims 
that it "currently has a very good definition of the overall extent of the Subunit A and C plumes," 
and that it has the information to respond rapidly should groundwater conditions change. Crane 
Co. (Crane Co. Statement at 1-2). These arguments rely on the still unfinished groundwater flow 
model for the Site. Although there have been significant efforts to complete the model to help 
predict flow direction and contaminant travel at the Site, to date there is still not sufficient 
information to populate the model and make it reliable for predicting the impacts of additional 
extracfion or injecfion wells at this point. Because many of the Subunit A monitoring wells were 
only installed within the past few years, there is a limited historic water-level and water-quality 
database to populate the model. This is even more so for Subunit C, where the monitoring 
network of the northem plume area is comprised of only 7 monitoring wells scattered over 
roughly 2 square miles. Therefore, any predicfion based on the Site-specific model is limited, 
and any action taken at this point must be conservative to ensure that the remediation installed is 
effective. 

Timing: Crane Co. argues that EPA should defer its determination of the number of 
injection wells necessary for the hydraulic barrier until more data is obtained following the 
operation of EA-07 and 3 of the injection wells. Due to its placement within the interior of the 
plume, it is clear that EA-07 itself will not be capable of capturing the plume's leading edge. 
EPA's analysis using the current data from injection tests 1 and 6 weeks following the start-up of 
the first 2 injection wells shows that 3 injection wells will not be able to create a sufficient 
hydraulic barrier. Even if data in the coming months were to show that there was not plume 
movement beyond the injection system, this would not necessarily tell us whether the barrier 
would be sufficient when the groundwater flow shifts further to the north or the east. Finally, as 
was leamed from the experience with EA-05 and EA-06, obtaining the necessary information to 
determine whether the remedy is functioning sufficientiy can take a long time - and the risk is 
that, during that time, contamination could pass beyond the barrier, rendering it ineffective and 
threatening more domestic supply wells. 

Conclusion 

EPA's analysis concluded that 3 injection wells will not reliably contain the northeast 
plume over time. Five injection wells will improve potential plume containment, but that 
number may not even completely eliminate the hydraulic gaps. Continued data gathering and 
analysis is necessary to determine whether additional injection wells - beyond the 5 required 
now - will be essential to maintain full hydraulic control of the plume in the northeast area. 

10 Id. 



At this juncture, EPA requires an aggressive approach to ensure that the groundwater 
remedy at PGA-North is protective of human health and the environment. It has been over 20 
years since the adoption of the PGA ROD, and use of an incremental approach to remediation 
has allowed the PGA-North plume to migrate miles from the source area and threaten nearby 
water supplies, and the contaminated plume now reaches within one-half mile of drinking water 
supply wells. This project cannot afford to use a "wait-and-see" approach toward plume 
expansion, and efforts must be focused on stopping further movement ofthe plume and working 
to restore the impacted aquifer. 
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Table No. 

INITIAL BOREHOLE AND MONITOR WELL INSTALLATION CHART 

Priority/ 
Schedule 

Well Location 
and 

Designation 

ATTACHMENT C-l 

Purpose for Well 
Installation 

Drilling and Well 
Construction Details'^ 

PRIORITY ONE WELLS AND CONTINGENT THR] 
1 

2 

3 

Priority 1/ 
Yearl 

Priority 1/ 
Yearl 

Priority 1/ 
Yearl 

MAU On UPI 
Property 

9 

28M, IM* ^ ^ K F i . J M.» .M.1.WM. 

Eastern Site 
Boundary 

9C 

Southwestern 
Site Boundary 

6C 

Investigate potential 
impact in MAU, and if 
contamination present, 
evaluate the vertical 
extent of impact. 

Provide groundwater 
elevation data point for 
groundwater flow model. 

Delineate groundwater 
flow direction and lateral 
extent of contamination 
in Subunit C. 

Characterize pathways 
into COG-02. 

Sentinel well for COG-

03. 

Pair with MW-27 for 
vertical hydraulic head 

evaluation. 

Delineate groundwater 
flow direction and lateral 
extent of contamination 
in Subunit C. 

Sentinel well for COG-
11. 

28M: Use SimulProbe into 
MAU to vertical extent of 
impact, or at least 50 feet if 
no exceedences of Site-
speciflc cleanup levels or 
performance standards are 
found in MAU. Install well 
in clean MAU zone. 

IM: Use Simulprobe to at 
least former completion 
depth (514 feet) of COG-04 
to evaluate vertical impact 

and install well in clean zone. 

Ifresultsfrom28MorlM 
show any exceedences of 
Site-specific cleanup levels 
or performance standards in 
the MAU, or if Simulprobe 
results at base of Subunit C 
in this location exceed Site-
specific cleanup levels or 
performance standards, use 
SimulProbe at least 50 feet 
(if no impact) or to vertical 
extent of impact. 

Install Subunit C well in 
most impacted zone. 

If results from 28M or IM 
show any exceedences of 
Site-specific cleanup levels 
or performance standards in 
the MAU, or if Simulprobe 
results at base of Subunit C 
in this location exceed Site-
specific cleanup levels or 
performance standards, use 
SimulProbe at least 50 feet 
(if no impact) or to vertical 
extent of impact. 

Install Subunit C well in 

Priority 3 Contingent Well 
and Criteria for Installation 

EE WELLS 
1) 2M - Install if either 28M or IM 
location indicates exceedances of Site-
specific cleanup levels or performance 
standards for Site-related contamination 
for two consecutive quarterly" sampling 
events. 

2) IC - Install if results from IM 
boring Simulprobe exceed 5x Site-
specific cleanup levels or performance 
standards in any sample interval in 
Subunit C. 

1) IOC - Install in the event well at 9C 
location indicates exceedances of Site-
specific cleanup levels or performance 
standards for Site-related contamination 
for two consecutive quarterly" sampling 
events 

2) 8C - Install a) if water quality data 
from wells at 9C or IOC (if installed) 
indicate exceedances of Site-specific 
cleanup levels or performance standards 
for Site-related contamination for two 
consecutive quarterly" sampling events, 
or b) as a sentinel well for City of 
Avondale wellfield if there is a 
component of Subunit A or C 
groundwater flow to the southeast of 
UPI toward the City of Avondale 
production wells. 



INITIAL BOREHOLE AND MONITOR WELL INSTALLATION CHART 

Al 1ACHMENT C-l 

Table No. 

4 

5 

6 

7 

8 

Priority/ 
Schedule 

Priority 1/ 
Yearl 

Priority 1/ 
Yearl 

Priority 1/ 
Yearl 

Priority 1/ 
Yearl 

Priority 1/ 
Yearl 

Well Location 
and 

Designation 

Northeast 
Distal End of 

Plume 

16A, 18A, 20A 

Northern UPI 
Boundary 

Subunit C 
Extraction 

Well - Return 
MW-20 to 

Monitor Well 
Status 

Northwestern 
Site Boundary 

4A 

On UPI 
Property 

27A 

NW Plume 
Area 

Sampling of 
Suncor 27A 

Purpose for Well 
Installation 

Delineate groundwater 
flow direction and lateral 
extent of contamination 
in Subunit A. 

Evaluate capture from 
extraction well 33A. 

Possible future 
conversion of 16A or 
18A to extraction 
function as necessary for 
plume capture. 
Enhance Subunit C 
hydraulic capture. 

Allow MW-20 to return 
to functioning as a 
monitor well to evaluate 
capture from new 
extraction well. 

Monitor remedial system 
effectiveness from 
extraction well EA-03. 

Evaluate groundwater 
quality near former 
drywell source area. 

Possibly future 
conversion to in-situ 
treatment or extraction 
well. 
Sample existing Suncor 
well to assess nature and 
exient of impact from 
Site-related 
contamination in 
northwest plume area. 

Drilling and Well 
Construction Details'^ 

Use Simulprobe to sample 
groundwater to base of 
Subunit A at each of these 
three locations. 

Install 2-3 wells at locations „ 
where results are below Site-
specific cleanup levels or 
performance standards for 
Site-related contamination to 
delineate the NE plume 
boundaries. 

Install extracfion well to 
provide increased extraction 
rates. 

Retum MW-20 to monitor 
well status. 

Following EPA review and 
approval of well construction 
and current conditions, add 
Arizona PubUc Service 
(APS) well MW-3 to 
monitoring program. If APS 
well not adequate for task, 
install Subunit-A well at this 
location. 
Install well in accordance 
with the Source Areas 
Investigafion Workplan, 
upon approval by EPA. 
Construct minimum 4-inch 
diameter well that spans 
water table. 

Collect depth-specific 
samples using discrete-
interval sampler as one-time 
sampling event, and submit 
for laboratory analysis of 
Site-related contamination, 

Priority 3 Contingent Well 
and Criteria for Installation 

4C - Install if there is inconclusive (i.e. 
if there is little or no draw-down) data 
from MW-20 such that a capture zone 
delineation cannot be completed. 

• 

4 C - Install if 4A results indicate 
exceedances of Site-specific cleanup 
levels or performance standards for Site-
related contamination for two 
consecufive quarteriy" sampling events. 

Should intervals exceed Site-specific 
cleanup levels or performance standards 
for Site-related contamination, monitor 
well installation may be required. 



Table No. 

9 

10 

11 

P ] 

12 

INITIAL BOREHOLE AND MONITOR WELL INSTALLATION CHART 

Priority/ 
Schedule 

Priority 1/ 
Yearl 

Priority 1 / 
Year l 

Priority 1 / 
Year l 

fllORITY 
Priority 2/ 
Year 2 

Well Location 
and 

Designation 

Northern 
Plume Area 

25A 

Northern 
Plume Area 

17A 

Northern 
P l u m p Arpfi 

24C* 

TWO WELL 
West of UPI 

5C 

A l l ACHMENT C-l 

Purpose for Well 
Installation 

Monitor groundwater 
concentrations near the 
center of the plume at the 
distal end. 

Pair with Subunit C well 
MW-26 to measure 
groundwater head 
differenfials between 
Subunits A and C. 

Characterize potential 
threat to Subunit C. 
Delineate groundwater 
flow direction and lateral 
extent of contamination 
in Subunit A. 

Evaluate capture from 
extracfion well 33A. 
Evaluate vertical extent 
of impact at distal end of 
plume. 

Evaluate if Subunit C is 
impacted from conduit 
wells and/or vertical 
migration from Subunit 
A. 

Sentinel well for 
Algonquin well 55-
611717 (Section 20), 
with flow rate of 1500-
1600 gpm. 

S AND CONTI 
Evaluate westem extent 
of Subunit C plume. 

Pair with MW-11 for 
vertical hydraulic 
head evaluation. 

SenHnel well for City 
of Goodyear Centerra 
well on Van Buren 
Road. 

Drilling and Well 
Construction Details'^ 

Use Simulprobe to sample 
groundwater to base of 
Subunit A, and install well in 
most impacted zone or at 
base of Subunit A if results 
are non-detect (ND). 

Use Simulprobe to sample 
groundwater to base of 
Subunit A, and install well 
where results are below the 
MCL, to delineate the plume 
boundary. 

If Site-related contaminants 
are present above Site-
specific cleanup levels or 
performance standards at the 
base of Subunit C, use 
Simulprobe at least 50 feet 
into MAU to evaluate 
vertical extent of impact, and 
install well at selected depth 
within Subunit C. 

NGENT PRIORIT 
If results from 28M or IM 
show any exceedences of 
Site-specific cleanlip levels 
or performance standards in 
the MAU, or if Simulprobe 
results at base of Subunit 
C in this locafion exceed 

Site-specific cleanup levels 
or performance standards. 
use SimulProbe at least 50 
feet (if no impact) or to 
vertical extent of impact. 

Install Subunit C well in 
most impacted zone. 

Priority 3 Contingent Well 
and Criteria for Installation 

1) 21C - Install if completed well at 
24C indicates exceedances of Site-
specific cleanup levels or performance 
standards for Site-related contamination 
for two consecutive quarterly" sampling 
events. 

2) 22C - Install if completed well at 
21C indicates exceedances of Site-
specific cleanup levels or performance 
standards for Site-related contamination 
for two consecufive quarterly" sampling 
events. 

Y THREE WELLS 



Table No. 

13 

14 

15 

16 

' 

17 

INITIAL BOREHOLE AND MONITOR WELL INSTALLATION CHART 

Priority/ 
Schedule 

Priority 2/ 
Year 2 

Priority 11 
Year 2 

Priority 2/ 
Year 2 

Priority 2/ 
Year 2 

Priority 2/ 
Year 2 

Well Location 
and 

Designation 

Eastern Site 
Boundary 

IOA and l lA 

Southern Site 
Boundary 

6A and 7A 

NE Site 
Boundary 

12A 

NW Plume 
Arpf i 
ir\.\ ^ a 

19A 

Central Plume 
Area 

3C* 

ATTACHMENT C-l 

Purpose for Well 
Installation 

Characterize eastern 
extent of Subunit A 
plume. 

Characterize southem 
extent of Subunit A 
plume. 

Evaluate potenfial for 
groundwater divide at 
Yuma Road. 

Characterize 
northeastem extent of 
Subunit A plume. 

Delineate groundwater 
flow direction and lateral 
extent of contaminafion 
in Subunit A. 

Evaluate capture from 
extracfion well 33A. 

Replacement for lost 
monitoring well in this 
area (Globe Wells). 

Evaluate remedial 
system effectiveness 
from Subunit C well 
MW-20. 

Pair with MW-07 for 
vertical hydraulic head 
evaluafion for flow 
model. 

Drilling and Well 
Construction Details'^ 

Use Simulprobe to sample 
groundwater to base of 
Subunit A, and install well 
where results are below the 
Site-speciflc cleanup levels 
or performance standards for 
Site-related contamination 
(delineafing plume 
boundary). 
Use Simulprobe to sample 
groundwater to base of 
Subunit A, and install well 
where results are below the 
Site-specific cleanup levels 
or performance standards for 
Site-related contaminafion 
(delineafing plume 
boundary). 
Use Simulprobe to sample 
groundwater to base of 
Subunit A, and install well 
where results are below the 
Site-specific cleanup levels 
or performance standards for 
Site-related contamination 
(delineating plume 
boundary). 
Use Simulprobe to sample 
groundwater to base of 
Subunit A, and install well 
where results are below the 
MCL (delineafing plume 
boundary). 

Following EPA review and 
approval of well construction 
and current condifions. 
Globe-04 may be considered 
for use as 19A. 

Use Simulprobe to base of 
Subunit C, and install well 
within Subunit C at same 
screened interval as MW-20. 

Priority 3 Contingent Well 
and Criteria for Installation 

21A - Install if data from wells 19A, 
20A or MW-24 indicate exceedances of 
Site-specific cleanup levels or 
performance standards for Site-related 
contamination for two consecufive 
quarterly" sampling events. 



Table No. 

18 

INITIAL BOREHOLE AND MONITOR WELL INSTALLATION CHART 

Priority/ 
Schedule 

Priority 2/ 
Year 2 

A T T A C H M E N T C-l 

Well Location 
and 

Designation 

Central Plume 
Area 

IA* 

ADDIT] 
19 

20 

21 

22 

Priority 3/ 

Year 3 

Priority 3/ 
Year 3 

NE Plume 
Area 

13C 

East and West 
Central Plume 

Areas 

14A and 15A 

WEI 
Central/SW 
Plume Area 

2C 

North Plume 
Area 

23A, 24A & 
2fiA 

Purpose for Well 
InstaUation 

Evaluate groundwater 
quality and flow 
direction near COG-04. 

Evaluate groundwater 
reinjecfion impacts from 
formerly operated wells 
IA-01 through IA-05. 

Drilling and Well 
Construction Details'^ 

Install well based on 
Simulprobe results. Pair with 
ICand IM for vertical 
hydrauUc head evaluation 
near COG-04, for flow 
model. 

Priority 3 Contingent Well 
and Criteria for InstaUation 

[ONAL PRIORITY THREE WELLS 
Delineate groundwater 
flow direction and lateral 
extent of contaminafion 
in Subunit C. 

Sennnel well for COG-
ISA and 18B. 

Monitor remedial system 
effectiveness and capture 
zone at EA-02. 

LLS CURRENT 
Evaluate SW extent of 
Subunit C plume. 

Pair with MW-08 for 
vertical hydraulic head 
evaluation for flow 
model. 
Monitor concentrafions 
within center of plume at 
distal end for fate 
transport modeling. 

Ifresultsfrom28M6rlM 
show any contamination in 
the MAU, or if Simulprobe 
results at base of Subunit C 
in this locafion exceed Site-
specific cleanup levels, use 
SimulProbe at least 50 feet 
(if no impact) or to vertical 
extent of impact. 

Install Subunit C well in 
most impacted zone. 
Install well in Subunit A at 
same screened interval as 
EA-02. 

13C - Install if MW-28 indicates 
exceedances of Site-specific cleanup 
levels or performance standards for Site-
related contamination for two 
consecutive quarterly" sampling events, 
and if well is within 5-year time of travel 
for COG wells, as predicted using EPA 
WHPA or site-specific model. 

14A and ISA - Install both wells if EA-
02 capture zone analysis does not 
confirm predicted capture zone, or if 
inadequate data from other monitor 
wells to confirm modeled capture zone. 

LY DEFERRED* 
Use Simulprobe and install 
well at most impacted 
interval within Subunit C. 

Install well at most impacted 
interval within Subunit A. 

Table Notes; 

'̂  During Simulprobe work, if the overlying water bearing zone shows Site-related contaminants present above the Site-specific 
cleanup levels or performance standards, isolation casing must be installed through the overlying zone. If the overlying water 
bearing zone does not show Ssite-related contaminants present above the Ssite-specific cleanup levels or performance standards, 
isolation casing may not be needed. However these procedures must be approved in a work plan for installation of these monitor 
wells. 

" The quarterly sampling events will consist ofthe 1*' samplling event conducted as soon as practicable after well installation, and 
the 2"^ sampling event conducted during the next regularly scheduled sample event. Therefore, the time period between the two 



events may be less than a quarter. 

* Well added to Priority 1, 2 or 3 list by EPA - July 27, 2004. 

# Wells currently deferred but may be needed pending outcome of results from Priority 1, 2 and 3 wells. 

Evaluating vertical extent of impact in the MAU requires that at least two consecutive Simulprobe intervals show concentrations 
below Site-specific cleanup standards. 

Priority 3 wells: Install all contingency wells utilizing the same drilling and well construction details as indicated for the well on 
which its contingency is based. 
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Explanat ion 

Proposed remaining Subunit A monllor well 
Subunit A monitor well 
Subunit A extraction well 
Subunit A monitor well - PGA SouUi site 
Subunit A monitor well Western Ave, Plume site 
Piezometer 

Injection well (treated waler) 

Injection well (IRZ) 
SunCor / UPI trealment system well 
Palm Valley / SunCor irrigation well 
Litchfield Park Services Co. production well 

Approximate TCE Plume Distribution - May 2010 
(Reported by Matrix New World Engtneefing, Inc. in G 
roundwater Monitoring Report - Second Quarter 2010 
Groundwater Moniioring Report) 

All dates shown are well (nstallalion dates. 
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Technical Memorandum 

To: Catlierine Brown, RPM, EPA Region 9 

From: Ailiang Gu, PiiD, RG, ITSI/Tempe 
Nancy Neslcy, PE ITSI/Tempe 

Date: August 24,2010 ' 

Subject: Hydraulic Gradient/Flow Vector Evaluation and Hydraulic Mounding 
Analysis for Injection Wells (IA-11, IA-12, IA-13, IA-14, IA-15, and IA-10) at 
the Phoenix-Goodyear Airport North (PGAN) Superfund, Goodyear, Arizona 

Contract/TO: EP-S9-08-03 / TO # 0006 ITSI DCN: 07163.0005.0074 

Sunimary 

Innovative Technical Solutions, Inc. (ITSI), on behalf of the U.S. Environmental Protection 
Agency (EPA), has prepared this technical memorandum to (1) evaluate the hydraulic gradients 
/flow vectors in the area north of I-10 at the PGAN Superfund Site, and (2) perform hydraulic 
mounding analyses and radius of influence calculations for the newly installed and proposed 
injection wells (lA-l 1, IA-12, IA-13, IA-14, IA-15 and IA-10). The mounding analysis was 
performed using a specific yield (Sy) of 0.1 and 0.2. The results are found in the table at the end 
of this document. 

The hydraulic gradient/flow vector analyses and mounding analyses show that: (1) groundwater 
flow direction in NE area is still towards N/NE, which suggests establishing a effective hydraulic 
barrier is critical to contain the TCE plume in Subunit A in this area: (2) Subunit A groundwater 
flow direction changes in most plume area north of I-10 starting early this year is primarily 
controlled by three monitoring wells (EPA MW-35A, EPA MW-45A, and EPA MW-39A), 
which are ultimately caused by the decrease in groundwater pumping in the vicinity or in the 
region, and/or increased recharge from the flooding event in Agua Fria River in January 2010 
(and Avondale Wetlands recharge site). The NW shift in groundwater flow is likely temporary, 
as evident by the continuous decrease of water levels at these monitoring wells; and (3) there are 
significant gaps between the areas of influence associated with three injection wells, and five 
injection wells will improve the plume containment, though will not completely eliminate the 
gaps. One big advantage for five injection wells is that the injection activities will be more 
effectively managed under various flow regimes. 

1. Hydraulic Gradient/Flow Vector Evaluation and Analysis 

Figures 1 to 5 present the hydraulic gradient /flow vector maps for 1̂ ' Quarter 2007, 1̂ ^ Quarter 
2008, r ' Quarter 2009, l" Quarter 2010, and 2"̂ * Quarter 2010, respectively. These maps show 
the historical changes in the groundwater gradients and flow directions in the area of north of 
Interstate (I-10) at the Site for the past four years. This timeframe includes the time periods of 
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before and after installation of extracfion wells EA-05 and EA-06 in the area north of I-10 at the 
Site. 

As clearly shown in the maps, groundwater flow direcfion changes started in T' Quarter of 2010 
in some parts ofthe area, indicafing NW shift of groundwater flow directions; however, the 
N/NE component ofthe groundwater flow still existed in the NE area during the 1st Quarter and 
2nd Quarter of 2010(Figure 4 and 5), which are different with the analyses shown in respective 
figures in Crane Go's July 20" ,̂ 2010 response letter to EPA. 

In Crane Co.'s Figure 3 (4"' Quarter Of 20O9) hydraulic gradient/flow vector analysis, one crifical 
well, EPA MW-43A, was excluded from the analysis. In Crane Co.'s Figure 4 (2"'' Quarter of 
2010) hydraufic gradient/flow vector analysis, two critical wells, EPA MW-30A and EPA MW-
43A, were excluded from the analysis. These omissions produced a flawed hydraulic gradient 
/flow vector analysis in the NE area. Had Crane Co. considered the water level data from 
these two monitoring wells, they would clearly see that groundwater in northeast portion of 
the Site continues flowing towards to the north/northeast, away from extraction well EA-
06. 

Water quality data at monitoring well EPA MW-30A also strongly supports the continuously 
present N/NE groundwater flow direction in NE portion of plume. TCE concentration in well 
EPA MW-30A has increased from February 2010 (see the followings) to July 2010. The TCE 
concentration increase cannot be explained by the NW groundwater flow directions in this area. 

Time Concentration (fJ,g/L) 

2/2010 
3/2010 
4/2010 
5/2010 
6/2010 
7/2010 

14 
16 
23 
30 
30 
29 

The NW shift in groundwater flow directions in Subunit A north I-10 starting in 1 '̂ Quarter 2010 
is primarily driven by the higher water levels at three monitoring wells, namely EPA MW-3 9A, 
EPA MW-35A, and EPA MW-45A (Figure 6). In addition to these wells, Figure 6 also shows 
that groundwater levels at many other Subunit A monitoring wells have also increased since the 
beginning of this year. The high groundwater levels at wells EPA MW-39A, EPA MW-35A and 
EPA MW-45A is likely caused by less groundwater pumping at the regional water supply (and 
inigation) wells and/or recharge from the big floods at the Agua Fria River in January 2010 
(Please see CH2M Hill's Technical Memo for addifional informafion). 

COA-18 and COA-19 had problems in SCADA systems earlier this year, and had minimum 
pumping from January to May 2010. The recharge at the Avondale Wefiands likely impacts the 
groundwater level at the monitoring wells such as EPA MW-45A, EPA MW-3 5A and EPA MW-
39A, because the recharge is not captured by these two high-capacity water supply wells. 
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However, the groundwater levels at these three monitoring wells have declined since May or 
June 2010 due to the increased groundwater pumping in the vicinity (such as City of Avondale 
wells COA-18 and COA-19) or in the region (such as Liberty Water well TW-01 and many other 
wells). As we can see from the July 2010 hydrograph from the fransducer data, the groundwater 
levels at well EPA MW-45A has further decreased since the beginning of July 2010 (Figure 7). 

With regard to the impact of groundwater pumping to the groundwater levels in the area north of 
I-10, the effect is also shown in some ofthe Subunit C monitoring wells. Similar to Subunit A 
wells, groundwater levels at Subunit C wells EPA MW-16C, EPA MW-39C, and EPA MW-14C 
have also increased since the beginning of this year (Figure 8). Especially at well EPA MW-39C, 
groundwater level has increased 7.8 ft since December 2009. However, water level at this well 
peaked in May 2010, and has decreased 1.47 ft since early May. 

The unusual high water levels in Subunit A wells and Subunit C wells in 1̂ ' Quarter and 2"'̂  
Quarter 2010 are likely in part due to the fact that 2009 winter is the wettest winter in Arizona 
history. Due to the excess surface water available at the reservoirs, SRP used much more surface 
water, and less groundwater for their water supply in this year, thus groundwater levels in the 
pumping centers (such as Township 2N Range 2E, where many of SRP's high capacity wells are 
located) increased. Similar effects could also likely be seen in big irrigafion district such as 
Roosevelt Irrigation District (RID). This may explain in part the high water levels in the area 
north of I-10. 

With further declining of water levels in the east plume area north of I-10, we will likely see 
most ofthe plume area will have groundwater flow directions retuming to north/northeast. 
Therefore, a sufficient network of injection wells, combined with extracfion wells, is critical to 
prevent further migrafion of TCE plume to the N/NE direction. 

2. Hydraulic Mounding Analysis of Injection Wells 

In order to evaluate the potential hydraulic mounding related to the existing and proposed 
injection wells, mounding analyses were conducted to injection wells IA-11, IA-12, IA-13, IA-
14, and IA-15 under different injecfion rate, as well as IA-10 at 500 gpm. The mounding 
analyses ofthe injection wells are perfonned using Theis equation. The followings are the 
methodology and general assumpfions: 

Theis equation: 

.r^S 
u = — 

4Tt 

s( r , t ) = ^ : ! ^ 

where: 
r is the radius ofthe injecfion well (r = 0.5 ft) 
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S is storage coefficient; Subunit A is an unconfmed aquifer, therefore, Storage coefficient 
is the same as specific yield, which is assumed to be 0.1 in this area. 

T is transmissivity (ft^/day), T= Kx b where K is hydraulic conductivity (ft/day) and b is 
saturated aquifer thickness (saturated aquifer thickness is approximately 60 ft in the NE 
area, and it is approximately 80 ft in the vicinity of EA-05 and IA-10) 

t is pumping time (in this case it is an injecfion time). It is assumed after 3 months of 
confinuous injection, the mounding at the well is generally stabilized, or the associated 
extraction well will have a filter change which will disrupt the injection activifies. 

s(r, t) is drawdown (in ft) 

u is a dimensionless constant 

W(u) is a well function 

2.1 IA-11 

(a) Injection rate of 333 gallons per minute (gpm) 

In the area of IA-11, aquifer test results are available from three Subunit A monitoring wells: 
EPA MW-34A (292 ft/day), EPA MW-30A (116 to 151 ft/day, average 133 ft/day), and EPA 
MW-43A (136 to 244 ft, average 190 ft/day). The geometric mean ofthe hydraulic 
conductivity ofthese three wells is 195 ft/day, which is used in the mounding calculation for 
injection well IA-11. 

u = ; ^ = (0.5 ft)^xO. 1/(4x195 ft/day x 60 ft x 90 days) = 5.94 xlO'^ 

from the well function table, we can fmd that W(u) - 18.35 

s (r, t) = ^ ^ = [(333 gpm x 60 minutes/hourx24 hour/day)/7.48 gal/ft^] x 18.35 /(4 x 

3.14 X 195'ft/dayx60ft) 

s i r , t) = 8.0 ft of drawdown 

(b) Injection rate of 200 gpm 

W(u) is the same as 333 gpm of injection rate. 

s fr. t) = 4.8 ft of drawdown 

4 of 18 



OTrSO 
Innovative independent Hydraulic Gradient/Flow Vector Evaluation 
sSSlnl lnc and Injection Well Mounding Analysis 

p ^ ^ j ^ Superfund Site 
August 24, 2010 

2.2 IA-12 

(a) Injection rate of 333 gpm 

In the area of IA-12, aquifer test results are available from two Subunit A monitoring wells: 
EPA MW-45A (21 ft/day) and EPA MW-35A (8 to 3Ift/day, average 19.5 ft/day). The 
arithmetic mean ofthe hydraulic conductivity ofthese two wells is 20 ft/day, which is used 
in mounding calculations at injection well IA-12. 

u = — = (0.5 ft)^x0.1/(4 X 20 ft/day x 60 ft x 90 days) = 5.79 xlO"̂  

from the well funcfion table, we can find that W(u) = 16.05 

s (r, t) = ̂ ^^^ = [(333 gpm x 60 minutes/hour x 24 hour/day)/7.48 gal/ft̂ ] x 16.05 / 
(4x3.14 X 20 ft/day X 60 ft) 

s (r. t̂  = 68.3 ft of drawdown 

(b) Injection rate of 200 gpm 

W(u) is the same as injection rate of 333 gpm. 

s (r. t) = 41.0 ft of drawdown 

2.3 IA-13 

In the area of IA-13, aquifer test results are available from one Subunit A monitoring well: 
EPA MW-39A (3 to 9 ft/day, average 6 ft/day). In addifion, from the well development 
informafion for extraction well EA-07, the esfimated hydraulic conductivity is approximately 
20 ft/day. The arithmetic mean ofthe hydraulic conducfivity ofthese two wells is 14 ft/day, 
which is used in mounding calculations for injection well IA-13. 

u= — = (0.5 ft)^x 0.1/(4 X 14 ft/day x 60 ft x 90 days)=8.26 xlO"̂  

from the well funcfion table, we can find that W(u) = 15.76 

s (r, t) = ̂ ^^^ = [(333 gpm x 60 minutes/hour x 24 hour/day)/7.48 gal/ft̂ ] x 15.76 /(4 x 3.14 
X 14 ft/day^'x 60 ft) 

s Tr. i\ = 95.8 ft of drawdown 
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(c) Injection rate is 200 gpm 

W(u) is the same as 333 gpm of injection rate. 

s tr. t̂  = 57.5 ft of drawdown 

2.4 IA-14 

In the area of proposed injection well IA-14, pumping test results are available from two 
Subunit A monitoring wells: EPA MW-30A (116 to 151 ft/day, average 133 ft/day) and EPA 
MW-43A (136 to 244 ft/day, average 190 ft/day). The arithmefic mean ofthe hydraulic 
conductivity ofthese two wells is 160 ft/day, which is used in mounding calculations in 
injection well IA-14. 

Injection rate = 200 gpm. 

u = ^ = (0.5 ft)^x0.1/(4 X 160 ft/day x 60 ftx 90 days) = 7.2 xiO"̂  

from the well funcfion table, we can find that W(u) = 18.20 

s (r, t) = ̂ ^ = [(200 gpm x 60 minutes/hour x 24 hour/day)/7.48 gal/ft̂ ] x 18.20 /(4 x 3.14 
X 160ft/dayx60ft) 

s (r. t) = 5.8 ft of drawdown 

2.5 IA-15 

In the area of proposed injecfion well IA-14, pumping test results are available from two 
Subunit A monitoring wells: EPA MW-35A (8 to 31 ft/day, average 19.5 ft/day) and EPA 
MW-45A (21 ft/day). The arithmefic mean ofthe hydraulic conducfivity ofthese two wells 
is 20 ft/day, which is used in mounding calculation in injection well IA-15, 

Injecfion rate = 200 gpm. 

u = ^ = (0.5 ft)^xO. 1/(4x20 ft/day x 60 ftx90 days) = 5.79 xiO"̂  

from the well function table, we can find W(u) = 16.05 

( r . . ) = ^ = [ ( : 
20ft/day x 60 ft) 

s (r, t) = ̂ ^ = [(200 gpm x 60 minutes/hour x 24 hour/day)/7.48 gal/ft̂ ] x 16.05 /(4 x 3.14 

6 of 18 



OTfSO 
Innovative 
Technical 
SoMons,lnc. 

Independent Hydraulic Gradient/Flow Vector Evaluation 
and Injection Well Mounding Analysis 

PGAN Superfund Site 
August 24, 2010 

s (r . t ) = 41 ft of drawdown 

2.6 IA-10 

The same method is used to calculate the theoretical mounding of injection well IA-10, and 
the result is compared to actual groundwater mounding occurred at the well. The closest 
monitoring well EPA MW-3 6A has a hydraulic conductivity ranging from 63 to 89 ft/day 

. with an average of 76 ft/day. This value is used in the mounding calculation. The saturated 
aquifer thickness in this area (obtained from well log information) is approximately 80 ft. 

Injection rate is 500 gpm. 

u = ^ = (0.5 ft)^x0.1/(4x76 flyday x 80 ft x 90 days) = 2.03 xlO"^ 

from the well function table, we can find that W(u) = 17.15 

s (r, t) = ^ ^ = [(500 gpm x 60 minutes/hourx24 hour/day)/7.48 gal/ft^] x 17.15 /(4 x 3.14 

X 76 ft/day x 80 ft) 

s (r. t) = 21.6 ft of drawdown 

The actual mounding at well IA-10 after three months of injecfion is 57 ft (945 ft minus 888 
ft). This likely suggests that the well efficiency of IA-10 is approximately 40%. 

Groundwater mounding at monitoring EPA MW-36A due to the injection activifies at well IA-10 
can also be estimated. The distance between IA-10 and EPA MW-36A is approximately 20 ft, 
and the injection rate at IA-10 is 500 gpm. 

b2'-b,'=[Q/(7rK)]xln(r2/r,) 

b2^-(80-21.6)^= {[500 gpm x60 minutes/hour x 24 hour/day/7.48 gallons/ft^]/(3.14 x76 
ft/day)} xln(20/0.5) 

b2^ = 58.4^+1488= 4899 ft^, and 

b2= 70.0 ft 

The calculated groundwater mounding at the monitoring well EPA MW-36A is then 
calculated as 80 ft -70.0 ft = 10.0 ft. 

The actual groundwater mounding at well EPA MW-36A after three months of injection 
activities at JA-10 is approximately 3 ft, which is less than calculated value of 10 ft. 
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3. Radius of Influence Analyses of Injection Wells 

The steady-state Thiem Equation for unconfined aquifer is used to estimate the radius of 
influence for the injection wells. 

Thiem Equation: 
b2 -bi^=[Q/(7rK)]xln(r2/ri) 

where 
then ln(r2/r,) = [(b2 -̂b,̂ )7rK]/Q 

Q is pumping rate (injection rate) 

K is hydraulic conductivity 

bl and b2 are saturated thickness at the different location 

ri and r2 is the distance to the center ofthe pumping (injection) well 

If we assume the area of one foot rise is important to build significant hydraulic barrier for an 
injection well, then we can use the theoretical mounding at the radius ofthe well to calculate the 
radius of influence (one foot rise) by using Thiem Equation. In this case, radius ofthe injection 
well n = 0.5 ft. 

IA-11 is used to estimate the maximum radius of influence of any existing or proposed 
injection weUs at the PGAN site, since IA-11 likely has the highest hydraulic conductivity, 
and will likely have the largest radius of influence, if we assume storage coefflcient (or 
speciflc yield in this case) is the same. 

(a) Injection rate of 333 gpm 

ln(r2/0.5) ={ [(60ft -1 ft)^-(60ft -8 ft)>3.14x195 ft/day}/[(333 gpm x60 minutes/hour x24 
hour/day)/7.48 gallons/ft^] = 7.42 

then 2r2= e'"*̂  = 1670 ft, and r2 - 850 ft 

So, the radius of influence is 850 ft. 

(b) Injecfion rate of 200 gpm 

Using the same method, the radius of influence at the IA-11 is calculated as 497 ft. 

The radius of influence also could be calculated for injection IA-10: 

ln(r2/0.5) ={ [(80ft -1 ft)^-(80ft -21.6 ft)^]x3.14x76 ft/day}/[(500 gpm x60 minutes/hour x24 
hour/day)/7.48 gallons/ft^] = 7.0 
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2r2 = e^° = 1100 ft, and rz = 550 ft. 

Therefore, the radius of influence for injection well IA-10 is estimated to be 550 ft. 

This calculated value of radius of influence is generally consistent with the field observation data 
at IA-10. 

4. Discussion 

The following table summarizes the mounding analyses and radius of influence (one-foot water 
level rise) for the injection wells in two different injection scenarios (three injection wells vs. 
five injections wells) at the PGAN Site. 

Table 1 Injection Well Mounding and Radius of Influence Analyses 

Scenario 1: 3 injection wells (total injection rate of 1000 gpm, or 333 gpm per well) 
Wells 

IA-11 
IA-12 
IA-13 

Calculated Mounding (ft) 
Sy = 0.1 (Sy = 0.2) 

8.0 (7.7) 
68.3 (65.7) 
95.8 (91:7) 

Actual Mounding (ft) 

NA 
NA 
NA 

Radius of Influence (ft) 

850 

Scenario 2: 5 Injection Wells (Total Injection Rate of 1000 gpm, or 200 gpm per well) 
IA-11 
IA-12 
IA-13 
IA-14 
IA-15 

IA-10 (500 gpm) 

4.8 (4.6) 
41.0 (39.4) 
57.5 (55.1) 

5.8 (5.6) 
41.0 (39.4) 

21.6 (20.7) 

NA 
NA 
NA 
NA 
NA 

57 

497 

550 

In three-injection well scenario, the estimated distance between IA-11 and proposed IA-13 is 
approximately 2, 900 ft; while it is approximately 2,600 ft between IA-13 and IA-12. The radius 
of influence analyses indicate that there are going be big gaps between the injecfion wells, and 
the TCE plume could not be fully contained. In addition, if the field hydraulic conductivity 
value turns out to be similar to the estimated value, then well IA-13 will have difficulty in 
handling an injection rate of 330 gpm. 

In five-injection well scenario, the esfimated distance between IA-11 and proposed injecfion well 
IA-14 isl,900 ft; and it is 1,100 ft between IA-14 and IA-13; 1,400 ft between IA-13 and IA-15; 
and 1,000 ft between IA-15 and IA-12. In this scenario, the gaps between the injecfion wells are 
narrower than in three injection well scenario, however, there will sfill be gaps between the 
injecfion wells, especially between IA-11 and IA-14. 
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Five-injection well scenario has much more advantage than the three-injection well scenario, and 
it has more freedom to change the injection arrangement to accommodate the changing 
groundwater, thus is more effective in containing the TCE plume in the NE area. 

5. Method Limitations 

There are numerous assumptions and limitations associated with Theis Equation and Thiem 
Equation. The applications ofthese two equations to calculate the groundwater mounding and 
radius of influence are limited by these assumptions. The results ofthe calculations should be 
evaluated carefiilly with these limitations in mind; nonetheless, they provide the estimated values 
and should provide preliminary guidance in plarming and siting of future injection wells. 

Please contact Ailiang Gu (480-706-6488 ext 3400, agufSlitsi.com) or Nancy Nesky (ext 3390, 
nnesky^itsi.com) with any quesfions about this technical memorandum. 
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Figure 2 1" Quarter 2008 Hydraulic Gradient/Flow Vector Evaluation 

12 of 18 



Innovative 
Technical 
Solutions, inc. 

S>iinC0f~j jA fS^ 

Independent Hydraulic Gradient/Flow Vector Evaluation 
and Injection Well Mounding Analysis 

PGAN Superfund Site 
August 24, 2010 

LITCHFIELD PARK 
GOODYEAR ^cwol"" 

Figvu-e 3 1" Quarter 2009 Hydraulic Gradient/Flow Vector Evaluation 
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Figure 4 1̂  Quarter 2010 Hydraulic Gradient/Flow Vector Evaluation 
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Figure 5 2nd Quarter 2010 Hydraulic Gradient/Flow Vector Evaluation 
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Figure 6 Water Level Changes in Subunit A Weils North of 1-10 
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Figure 6 Groundwater Level Changes in Subunit A Monitoring Wells in North of I-10 
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Figure 8 Water Level Changes in Subunit C Wells North of 1-10 
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To: Catherine Brown, RPM, EPA Region 9 

From: Ailiang Gu, PhD, RG, ITSI/Tempe 
Nancy Nesky, PE ITSI/Tempe 

Date: August 30, 2010 

Subject: Radius of Influence Analysis for Injection IA-12 at the Phoenix-Goodyear 
Airport North (PGAN) Superfiind, Goodyear, Arizona 

Contract/TO: EP-S9-08-03 / TO # 0006 ITSI DCN: 07163.0005.0076 

Innovative Technical Solutions, Inc. (ITSI), on behalf of the U.S. Environmental Protection 
Agency (EPA), has prepared this technical memorandum to evaluate the radius of influence for 
injection well IA-12 based on the data collected from the injection testing activities occun-ed at 
the well from August 17 to August 20, 2010. 

The calculation showed that under ideal conditions the radius of influence for IA-12 is 798 ft at 
an injection rate of 250 gallons per minute (gpm) and 886 ft at an injection rate of 525 gpm. The 
actual radius of influence will be smaller. The information gathered from the limited injection 
data at IA-12 suggested that three injection wells will be not enough to build an effective 
hydraulic barrier in the east plume boundary in the area North of I-IO; more injection 
wells are warranted in this area. 

1. Introduction 

Injection testing activities at IA-12 were started at a rate of approximately 250 gallons per 
minute (gpm) from 12:54 pm on August 17, 2010 to 8:26 am on August 18, 2010. From 11:12 
am on August 19, 2010 to 9:19 am on August 20, 2010, the rate of injection was 525 gpm at IA-
12. 

Two piezometers, PZ-1 land PZ-12, were used to monitor the groundwater levels related to this 
injection testing. The distances between PZ-11 and PZ-12 to injection well IA-12 are 
approximately 30 ft and 70 ft, respectively. Pressure transducers were installed at IA-12, PZ-11, 
PZ-12 and EPA MW-45A to record water levels at intervals of every 8 seconds during the testing 
phase. The water levels at these wells were also manually checked during the testing. Because 
there is no hydraulic response at EPA MW-45A, only data from PZ-11 and PZ-12 were analyzed 
in this evaluation. The initial water level at PZ-11 is 887.51 ft above mean sea level (amsl), and 
it is 887.09 ft amsl at PZ-12. The final water levels at the end of 250 gpm testing at PZ-11 and 
PZ-12 were 892.83 and 890.99 ft, respectively. At 525 gpm, the final water levels were 897.27 
ft and 894.62 ft, respectively at PZ-11 and PZ-12. 
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2. Radius of Influence Analysis 

The groundwater levels at both piezometers were stabilized well before the end ofthe testing 
activities; therefore, the water level data at these piezometers are used to estimate hydraulic 
conductivity using the steady-state Thiem Equation for unconfined aquifer. If it could be 
assumed that the area of one-foot rise is necessary to build an effective hydraulic barrier for an 
injection well, then the same Thiem equation is used to estimate the radius of influence for IA-12 
at different injection rates (250 gpm and 525 gpm). 

Thiem Equation: 

K={Q/;r(b2'-b,')}xhi(r2/r,) 

where 

Q is pumping rate (injection rate in this case) 

K is hydraulic conductivity 

bl and hj are saturated thickness at the different locations 

ri and r2 is the distance the center ofthe pumping (injection) well 

The water levels from PZ-11 and PZ-12 at injection rate of 525 gpm were used to estimate the 
hydraulic conductivity. The saturated thickness in the area of IA-11 is estimated to be 
approximately 80 ft. At 525 gpm injection rate, the water level rise at PZ-11 is 9.8 ft (897.27 ft -
887.51 ft = 9.76 ft), and it is 7.5 ft at IA-12 (894.62 ft- 887.09 ft = 7.53 ft). 

K = {525 gpm/3.14*((80-7.5)^-(80-9.8)^)} x ln(70/30) = 83 ft/day 

Then, we could use the same equation to estimate the radius of influence (1-foot rise) for 
injection well IA-12. 

Re-arrange the Thiem Equation, we have: 

ln(r2/r,) = {(b2'-b,')TcK}/Q 

then, the radius of influence (r2) then could be calculated. 

(l)Injection rate of 250 gpm 

At the end of 250 gpm injection testing, the water level rise at PZ-11 and PZ-12 is 5.3 ft and 3.9 
ft respectively. PZ-l 2 water level is used in the calculation. 

ln(r2/70) = {[(80-l)^-(80-3.9)^]*3.14*83}/250 gpm = 2.44 
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ri = 798 ft radius of influence at PZ-12 with injection rate of 250 gpm 

(2)1 njection rate of 525 gpm 

At the end of 525 gpm injection testing, the water level rise at PZ-11 and PZ-12 is 9.8 ft and 7.5' 
ft respectively. PZ-12 water level is used in the calculation. 

ln(r2/70) = {[(80-l)^-(80-7.5)V3.14*83}/525 gpm = 2.54 

Vz = 886 ft radius of influence at PZ-12 with injection rate of 525 gpm 

Both these cases are assumed steady-state condition, and the calculated values are likely the 
maximum radius IA-12 could achieve under ideal condition. In reality, given the lower 
hydraulic conductivity at the nearby monitoring wells EPA MW-45A (21 ft/day), EPA MW-35A 
(8~31 ft/day), and EPA MW-39A (3-9 ft/day), the average hydraulic conductivity in the area of 
influence will likely less than the calculated value (83 ft/day) based on PZ-11 and PZ-12 data, 
therefore, the radius of influence of iniection well IA-12 will be much smaller. 

In addition, injection data showed that IA-11 has higher groundwater mounding than IA-12 (77 
ft at lA-I I vs. 64 ft at IA-12 at same injection rate of 525 gpm), which likely suggests that IA-11 
will have a smaller radius of influence than IA-12 based on the groundwater mounding at the 
wells. 

The estimated distance between injection well IA-11 and proposed injection well IA-13 is 
approximately 2,900 ft; while it is approximately 2,600 ft between IA-13 and IA-12.^ Even the 
ideal maximum radius of influence is used for each injection well, there are still going to be 
significant gaps between the proposed injection wells IA-11 and IA-13, as well as between IA-13 
and IA-12. Three injection wells will be not enough to build an effective hydraulic barrier 
in the east plume boundary at the area north of I-IO; more injection wells are warranted. 

3. Method Limitations 

There are numerous assumptions and limitations associated with Thiem Equation. The 
applications of this equation to radius of influence estimation are limited by these assumptions. 
The results ofthe calculations should be evaluated carefially with these limitations in mind; 
nonetheless, it provides the valuable information and could provide useful guidance in planning 
and siting of future injection wells at the PGAN site. 

Please contact Ailiang Gu (480-706-6488 ext 3400, agu@itsi.com) or Nancy Nesky (ext 3390, 
nneskv@itsi.com) with any questions about this technical memorandum. 
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From: . Ailiang Gu, PhD, RG, ITSI/Tempe 
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Date: October 13, 2010 

Subject: Evaluation of Injection Testing Data from Injection Wells IA-11 and IA-12, 
Phoenix-Goodyear Airport North (PGAN) Superfund, Goodyear, Arizona 

Contract/TO: EP-S9-08-03 / TO # 0006 ITSI DCN: 07163.0005.0082 

Irmovative Technical Solutions, Inc. (ITSI), on behalf of the U.S. Environmental Protection 
Agency (EPA), has prepared this technical memorandum to evaluate the injection testing data 
associated with injection activities at wells lA-I I and IA-12. The injection testing data covers 
the time period from August 17, 2010 to October I, 2010. 

The data evaluation resulted in the following two observations: 

(1) at injection well IA-11, only EPA MW-43A has shown impact of injection 
activities associated with IA-11, the water level variations at other monitoring 
wells (EPA MW-30A, EPA MW-34A, and EPA MW-55A) are more likely caused 
by other impacts other than injection at IA-11 and 

(2) at injection well IA-12, only piezometers PZ-Il and PZ-12, and monitoring 
well EPA MW-45A have demonstrated the impact of injection at well IA-12, and 
field evidence could not support Crane Co. 's statement that EPA MW-39A has 
shown water level increase of I ft due to injection at IA-12. The radius of 
influence at IA-12 are in line with EPA 's earlier assessment, which is 700-900 ft 
(1 ft of rise) for injection rates of 250 gpm and 525 gpm and approximately 1,100 
ft (0.5 ft of rise) at the same injection rates (ITSI, 2010). 

1. Introduction 

Injection testing activities at IA-11 and IA-12 were initiated on August 17, 2010. A step-rate 
injection testing was performed from August 18 through August 20, 2010 using various injection 
rates. Each step generally lasts approximately 2 hours. Since August 20, 2010, 60 to 75% of 
treated water from extraction well EA-06 was delivered to lA-1 Ifor injection, and 25 to 40% was 
routed to IA-12 for re-injection. The total pumping rate from extraction well EA-06 is 
approximately 530 gpm during the time period of August 17 to October 1, 2010. 
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2. Data Evaluation 

The monitoring wells associated with injection activities at lA-11 and IA-12 were evaluated to 
assess the mounding impact ofthe injections and radius of impact. 

2.1 IA-11 

The hand-measured water level data and transducer data from monitoring wells EPA MW-43A, 
EPA MW-30A, EPA MW-34A, and EPA MW-55A were evaluated to assess the impact of 
injection activities at well IA-11. In addition, monitoring wells likely outside the area ofthe 
influence from injection well lA-11 (EPA MW-18A, PZ-13, and EPA MW-16A) were also 
evaluated to obtain the background water level information. 

The following table summarizes the hand-measured water level changes since the beginning of 
August 2010 for the above mentioned monitoring wells, and it also includes the water level 
information for the monitoring wells just before the start of step injection testing of 350 gpm at 
lA-11 on August 18, 2010 (units are in ft above mean sea level [amsl]):. 

Date 
8/4/2010 
8/17/2010 
8/18/2010 
10/1/2010 
Water level 
change* 

8/4/2010 
8/27/2010 
9/20/2010 
10/1/2010 
Water level 
change* 

EPA MW-43A 
881.13 
881.08 
882.12 
882.59 
+ 1.46 

EPA MW-18A 
881.54(8/3/2010) 
881.81 
881.85 
881.78 
+0.24 

EPA MW-30A 
881.30 
NA 
NA 
882.19 
+0.89 

EPA MW-16A 
NA 
NA 
882.20(9/22/2010) 
882.13 
-0.07'= 

EPA MW-34A 
884.36 ='(8/2/2010) 
881.28 
882.29 
881.91 
+0.83'' 

PZ-13 
881.76 
NA 
882.33 
881.97 
+0.21 

EPA MW-55A 
882.75(8/3/2010) 
NA 
NA 
883.41 
+0.66 

Note: * Water level change since the beginning of August 2010; 
a: data is not used in evaluation; 
b: using 8/18/2010 water level as initial water level; 
c: using 9/22/2010 water level as initial water level. 

The transducer data are shown on Figure 1. The transducer data are in general agreement with 
hand-measured water level data at these monitoring wells. Figure 2 shows the hydrographs of 
monitoring wells which are expected be outside ofthe area of influence from injection well lA-
II . 

For monitoring well EPA MW-43A, it is highly likely that the water level rise at this well is 
partly due to injection activities at IA-11. 
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Groundwater level increase at well EPA MW-55A could not be as result of injection at well lA-
11, as claimed by the Crane Co.'s Statement of Position paper. Since water level at EPA MW-
55A is higher than those EPA MW-30A and EPA MW-43A, water has to flow uphill to reach 
well EPA MW-55A, which is impossible. The water level rise at well EPA MW-55A is likely 
due to regional water level variation. Similar water level variations could also be seen at 
background wells EPA MW-16A and PZ-11. 

However, the water level rises at EPA MW-30A and EPA MW-34A could not be confirmed as 
the result of injection activities at well IA-11. The hydrographs at these two wells are different 
from well EPA MW-43A, and the synchronized water level variations at wells EPA MW-34A, 
EPA MW-30A, EPA MW-39A, and EPA MW-55A suggest the regional water level rise impact 
to these wells. 

2.2 IA-12 

The hand-measured water level data and transducer data from monitoring wells (and 
piezometers) PZ-11, PZ-12, EPA MW-45A, EPA MW-35A, and EPA MW-39A were evaluated 
to assess the impact of injection activities occurred at IA-12. 

The following table summarizes the hand-measured water level change since the beginning of 
August 2010 for the above mentioned monitoring wells, and it also includes the water level 
infonnation for the monitoring wells (PZ-11 and PZ-12) just before the start of step injection 
testing of 350 gpm on August 19, 2010 (units are in ft amsl):. 

Date 
8/5/2010 
8/19/2010 
10/1/2010 
Water level 
change* 

PZ-11 
887.73 
889.8) 
892.59 
+4.86 

PZ-12 
887.74 
889.70 
892.54 
+4.80 

EPA MW-45A 
886.24(8/2/2010) 
886.40 
888.53 
+2.29 

EPA MW-35A 
883.27(8/4/2010) 
883.43 (8/27/2010) 
883.66 
+0.39 

EPA MW-39A 
884.81 (8/2/2010) 
883.90 (885.26) 
885.03 
+0.22 

Note: * Water level change since the beginning of August 2010. 

The transducer data are shown on Figure 3. The transducer data are in general agreement with 
hand-measured water level data at these monitoring wells. 

It is reasonable to attribute the water level rises at PZ-11, PZ-12, and EPA MW-45A to injection 
activities at well IA-12, because (1) the close distances between these wells/piezometers and IA-
12; and (2) the relationship between the hydrographs at these monitoring wells/piezometers and 
injection rates at IA-12. Water level variation (transducer data) at well EPA MW-35A is likely 
due to pumping at Suncor 3B, is probably not due to the injection activities at well IA-12, since 
the injection activities at well IA-12 cannot explain the cyclic pattem of water level variation at 
this well. 
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For EPA MW-39A, it is highly unlikely that the water level rise is due to the injection activities 
at IA-12. There are several facts to support the statement: 

1. The calculated travel velocity and fravel time do not support the argument; 

2. Two water level measurements on August 19, 2010 had a difference of 1.36 ft (883.90 ft 
at 8:32 and 885.26 ft at 13:39)), it is not known which one is correct. Crane Co. team 
used 883.90 ft to demonstrate the water level rise of I ft at well EPA MW-39A, which 
EPA does not agree. If 885.26 ft were used, then the groundwater variation at this well 
would be more like background water level change. 

3. The hydrograph of well EPA MW-39A is similar to wells EPA MW-34A, EPA MW-
30A, EPA MW-55A, and PZ-13. As discussed earlier, water level changes at these wells 
could not attribute to injection activities. 

The radius of influence at IA-12 are in line with EPA's earlier assessment, which is 700-900 ft (1 
ft of rise) for injection rates of 250 gpm and 525 gpm and approximately 1,100 ft (0.5 ft of rise) 
at the same injection rates (ITSI, 2010). 

Please contact Ailiang Gu (480-706-6488 ext 3400, agu(a).itsi.com^ or Nancy Nesky (ext 3390, 
nneskv(S),itsi.com) with any questions about this technical memorandum. 

Attachments (3) 
Figure 1 - Groundwater Hydrographs of Monitoring Wells in the Area of Injection Well IA-11 
Figure 2 - Groundwater Hydrographs of Background Monitoring Wells 
Figure 3 - Groundwater Hydrographs of Monitoring Wells in the Area of Injection Well IA-12 
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Figure 2 - Groundwater Hydrographs of Background Monitoring Wells 

Figure 3 - Groundwater Hydrographs of Monitoring Wells in the Area of Injection Well IA-12 

Evaluation of Injection Testing Data from Injection Wells IA-11 and IA-12 
Phoenix Goodyear Airport North 
) 3 October 2010 



Figure 1: Groundwater Hydrographs of Monitoring Wells in Vicinity of Injection Well IA-11 
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,»? ' v-Sl ,^?> , • 5 ' v^? v»S> >'>Ŝ  ^^S> ^̂ S> >«S> , 'S^ , ' ^ v-"?* v^? ^ ^ ? ^ ^ ? v - ^ v'>5^ ^^S' ^ ^ ? v - ^ , ^ ? ^ ^ ? v^? ^ ^ ? ^̂ S> v - ^ 

vN?̂  sN^̂  vN*^ # vO^ a^^ v # < ^ J ^ r S ^ J ^ J p ' J > ^ J ^ . ^ J ^ # # xN=̂^ a ^ < ^ . ^ # # A ^ . \^ \ A^ \ 

%\̂  9,\^ %\̂  %\̂  %̂  c ^ c ^ c ^ c ^ °>̂  \̂ \̂ \̂ < \̂ o>\^ c^^ < ^ c ^ 4 > ^ y < ^ 4 ^ o ^ c f y ^$>\ ^o^ ^̂  

•EPAMW-34A 

Date 

• EPA MW-39A — EPA MW-43A •EPAMW-30A 

13 Oct 2010 



Figure 2: Hydrographs for Background Monitoring Wells 
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Figure 3: Groundwater Hydrographs of Monitoring Wells in Vicinity of Injection Well IA-12 

mzjx) 

900.00 

898.00 -

896.00 

894.00 

c 1 
^ 892.00 i 
(B I 

M I 
o> 890.00 1 

i 888.00 
O 
13 

886.00 

884.00 

882.00 -I 

880.00 4-

initial water level PZ-11 (8/5/2010) 887.73 ft 

initial water level EPA MW-45A (8/2/2010) 886.24 ft 

initial water level EPA MW-35A (8/4/2010)883.27 ft 

- r r r -

<b\ 

\ ^ x ^ ^ v - ^ \ « ^ v - ^ v - ^ \ " ^ \ - ^ X - ^ V - ^ v - ^ N " ^ \ - ^ V - ^ V ^ X - ^ X - ^ V - ^ X - ^ X - ^ V - ^ X - ^ X - ^ X - ^ X - ^ X " ^ X - ^ 

'-' / / / / / / / / .\- '̂ . # . ^ ' <.<̂ ' # ' / / / / / / / / / / / / / 

•PZ-11 . PZ-12 

Date 

•EPA MW-45A •EPAMW-35A 

13 Oct 2010 



Attachment Vlll 



o TECHNICAL MEMORANDUM ^ CH2MHILL 

Uncertainties in Future Consistency for Groundwater 
Flow Direction in the Northeast Plume, Phoenix-
Goodyear Airport - North Superfund Site, Goodyear, 
Arizona" 

PREPARED FOR: Catherine Brown/EPA Region IX 

PREPARED BY: CH2M HILL/PHX 

DATE: August 23, 2010 

This memorandum provides a technical analysis of groundwater flow as it relate to capture 
and containment of the TCE plume in the northeast portion of the PGA-North Superfund 
Site, Goodyear, Arizona. Crane Co. representatives have justified a lower number of • 
injections wells along Dysart Road based on a northward shift in groundwater flow. 
Agency team representatives have questioned the consistency of the northern flow trend 
citing several uncertainties associated with data used in Crane's capture zone and 
mounding analyses. 

This analysis focuses on the uncertainty associated with the recent northward trend in 
groundwater flow and how it may be affected by various forms of groundwater recharge. 
The most notable reason that a northward trend in groundwater flow appears to be 
associated with a large increase in water levels measured in Monitor well EPA-MW-45A 
(Figure 1). 

The primary types of recharge to groundwater in this area are believed to be mountain front 
recharge and surface water ponding or drainage. Direct infiltration of precipitation is likely 
minimal in this locally arid environment. Mountain front recharge while significant is 
located some distance away and is not likely to affect an individual well in the manner that 
EPA-MW-45A has reacted. Figures 2 and 3 shows the local increases in water level 
elevation exceed six feet over the period of February to April 2010. Other monitor wells in 
the area do not show this magnitude of rise. Recharge associated with ponded water such as 
lakes, ponds and irrigation are likely to be consistent in the local area and no other unusual 
sources of ponding have been observed in the area. Therefore the rapid changes observed in 
EPA-MW-45A are not likely the result of ponded water. EPA-MW-45A is the closest 
monitor well to the surface water drainage of the Agua Fria River located approximated one 
mile to the east (Figure 1). The Agua Fria and its tributaries drain s a very large area and is a 
major tributary of the lower Salt River Valle)-'. 

Major tributaries to the Agua Fria include the main Agua Fria, Skunk Creek, Cave Creek 
and New River. Significant recharge in this normally dry drainage could affect local water 
levels. USGS stream gauging data for tributaries upstream of the PGA-North site for period 
of January thru May of 2010 show that a major stream flow event occurred in late January of 
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UNCERTAINTIES IN FUTURE CONSISTENCY FOR GROUNDWATER FLOW DIRECTION IN THE NORTHEAST PLUME, PHOENIX-GOODYEAR AIRPORT - NORTH 
SUPERFUND SITE, GOODYEAR, ARIZONA" 

2010 (Figures 4a through 4c). In fact this flood event was one of the largest for several 
decades (Figures 5a through 5c). Local observers have indicated that flow in the river near 
McDowell Road filled the floodplain at flood stage and lesser flows were sustained for more 
than a month. 

It must be concluded that this flood event in the Agua Fria is likely the primary cause of the 
increased water levels observed in EPA-MW-45A. If that is the case, then the northern shift 
in groundwater flow may also be a result of this ephemeral event. It should also be 
concluded that this trend may reverse itself during normal dry periods where little recharge 
occurs in the Agua Fria River. Since the Crane Co. capture zones and mounding analyses 
are based a northward flow there appears to be greater uncertainty of maintaining the 
plume capture on a consistent basis. This is particularly true with only two injection wells 
located along Dysart Road. The potential for large gaps in the mounding created by an 
insufficient injection well network is significant and should be avoided by adding additional 
injection locations. Additional injection locations will add greater certainty of capture and 
provide operational flexibility. With a higher number of injection locations the injection 
water can be quickly reallocated to optimize capture of the plume based on whatever 
scenario develops with future shifts in groundwater flow direction. 

If you have any questions or comments regarding this memorandum, please contact our 
office at (480) 966-8188. 

Cc: File 
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Figure 2 - MW-45A Water 
level elevation vs. time 
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Figure 3 

EPA MW-45A 
Trend Analysis of TCE and Perchlorate Compared to GW Elevation 

Phoenix-Goodyear Airport-North Superfund Site 
Goodyear Arizona 
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Figure - 4a 

USGS 69512860 RGUn FRIR RIVER NEAR ROCK SPRINGS^ RZ 
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Figure - 4b 

USGS 89513788 HEH RIVER NEAR ROCK SPRINGS, flZ. 
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Figure - 4c 

USGS 89513868 SKUNK CREEK NEAR PHBENIX, AZ, 
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Figure 5a 

USGS 69512866 AGUA FRIA RIVER NEAR ROCK SPRINGS, AZ 
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Figure 5b 

USGS 89513788 NEH RIVER NEAR R8CK SPRINGS, AZ, 
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Figure 5c 

USGS 09513866 SKUNK CREEK NEAR PHOENIX, RZ. 
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